
&' 

A. 2 UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGIONS Ibl^h'^ 

77 WEST JACKSON BOULEVARD ' ' 
CHICAGO, IL 60604-3590 

REPLY TO THE ATTENTION OF: 

October 8,1997 

VIA FIRST CLASS MAIL 
^ 0 7 4 9 " 

John Seymour, P.E. ~~~ 
Woodward-Clyde Consultants 
38777 W. Six-Mile Road, Suite 200 
Livonia, MI 48154 

Re: Request for Extension of time to select a Contractor 

Dear John: 

The U.S. EPA, in consultation with the Michigan Department of Environmental Quality 
(MDEQ) have reviewed your request for an extension of time to select a contractor. Currently, 
the Unilateral Administrative Order (UAO) requires that you select a contractor within 30 days 
of approval of the design documents. The design documents were approved on September 4, 
1997. The U.S. EPA and MDEQ agree with you that an extension until October 21, 1997, to 
select a contractor to implement the remedial action will not cause a significant delay as long as 
the drum removal is completed this fall. Consequently, we approve the extension of time to 
select a contractor until October 21, 1997. 

Sincerely, 

Jon Peterson, RPM 

cc: Kim Sakowski - MDEQ 
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